
COLORADO DEPARTMENT OF TRANSPORTATION Page 1

ESTIMATE RUN 03/16/2011

ESTIMATE SUMMARY 13:04:09

CONTID: C17738A        ESTIMATE NO: 0005 PROG 2005

PCN: 17738A-BID   COFRS REPORTING CATEGORY: 3             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

SH 50 CERRO SLIDE REPAIR PERCENT TIME:

PROJECT NO: NH050A-013                    

SH 50 CERRO SLIDE REPAIR

NAME OF ROAD: 050A

PROJECT COUNTIES: MONTROSE, REGION 3

CONTRACTOR:

TEZAK HEAVY EQUIPMENT CO., INC. PAY PERIOD ENDING 03/16/2011 DATE TIME STARTED 10/13/2010

205 Tunnel Drive DATE LET 09/16/2010 DATE WORK BEGAN 10/13/2010

 DATE AWARDED 09/27/2010 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 10/06/2010 DATE ACCEPTED

CANON CITY CO 81212     719/269-1173 DATE NOTICE TO PROCEED 10/13/2010

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 4,314,286.50 PARTICIPATING $ $ -973.88

AWARD PROJECT AMT: 3,919,895.31 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS 91,814.40

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 29.22

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

24.17

WORK DAYS

WORK DAYS

15.35%

3,651,995.37

-973.88

90,840.52

90,869.74

$

$

$

$

662,291.13

0.00

662,291.13

157,843.58

820,134.71

-15,880.59

0.00

804,254.12

0.00

AMOUNT DUE 804,254.12 90,869.74

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 90,869.74

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

29.0 TIME ALLOW: 120

ORIG TIME ALLOW: 120
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PCN: 17738A-BID   ESTIMATE RUN 03/16/2011

PROJECT: NH050A-013                    ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:04:09

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY, MM 104.3, MSE WALL, MICROPILE 6" 

0005 Clearing and Grubbing 0.340

0.000

201-00000  
 

0.340

L S 

7,334.75000 2,493.820.340

0.00

0010 Removal of Delineator 0.000

0.000

202-00090  
 

2.000

EACH

9.84000 0.000.000

0.00

0015 *Removal of Asphalt Mat 325.000

0.000

202-00220  
 

325.000

SY  

3.14000 1,020.50325.000

0.00

0020 Removal of Portions of Present Structure 1.000

0.000

202-00495  
 

1.000

L S 

4,085.28000 4,085.281.000

0.00

0025 *Embankment Material (Complete In Place) 0.000

0.000

203-00060  
 

123.000

CY  

9.91000 0.000.000

0.00

0030 Muck Excavation 0.000

0.000

203-00100  
 

67.000

CY  

20.03000 0.000.000

0.00

0035 Proof Rolling 0.000

0.000

203-01100  
 

13.000

HOUR

65.62000 0.000.000

0.00

0040 Blading 0.000

0.000

203-01500  
 

8.000

HOUR

131.70000 0.000.000

0.00

0045 Backhoe (Landscaping) 4.000

0.000

203-01515  
 

8.000

HOUR

145.35000 581.404.000

0.00

0050 Dozing (Heavy) 0.000

0.000

203-01551  
 

27.000

HOUR

213.49000 0.000.000

0.00

0055 Dozing (Landscaping) 0.000

0.000

203-01555  
 

8.000

HOUR

117.08000 0.000.000

0.00
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PCN: 17738A-BID   ESTIMATE RUN 03/16/2011

PROJECT: NH050A-013                    ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:04:09

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY, MM 104.3, MSE WALL, MICROPILE 6" 

0060 Truck (Dump) 0.000

0.000

203-01582  
 

10.000

HOUR

78.40000 0.000.000

0.00

0065 Front End Loader (Rubber Tire) 2.000

0.000

203-01590  
 

8.000

HOUR

129.37000 258.742.000

0.00

0070 Combination Loader 0.000

0.000

203-01594  
 

6.000

HOUR

67.53000 0.000.000

0.00

0075 Potholing 24.500

0.000

203-01597  
 

24.500

HOUR

97.81000 2,396.3424.500

0.00

0080 *Structure Excavation 950.000

0.000

206-00000  
 

950.000

CY  

6.42000 6,099.00950.000

0.00

0085 Structure Backfill (Special) 775.700

0.000

206-00050  
 

775.700

CY  

29.57000 22,937.45775.700

0.00

0090 Structure Backfill (Class 1) 0.000

0.000

206-00100  
 

875.000

CY  

39.52000 0.000.000

0.00

0095 Erosion Log (12 Inch) 200.000

0.000

208-00002  
 

280.000

LF  

3.37000 674.00200.000

0.00

0100 Erosion Bales (Weed Free) 0.000

0.000

208-00011  
 

11.000

EACH

15.74000 0.000.000

0.00

0105 Silt Fence 460.000

0.000

208-00020  
 

460.000

LF  

0.80000 368.00460.000

0.00

0110 Concrete Washout Structure 1.000

0.000

208-00045  
 

1.000

EACH

462.46000 462.461.000

0.00
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PCN: 17738A-BID   ESTIMATE RUN 03/16/2011

PROJECT: NH050A-013                    ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:04:09

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY, MM 104.3, MSE WALL, MICROPILE 6" 

0115 Vehicle Tracking Pad 0.000

0.000

208-00070  
 

1.000

EACH

909.66000 0.000.000

0.00

0120 Removal and Disposal of Sediment (Labor) 8.000

0.000

208-00103  
 

8.000

HOUR

77.57000 620.568.000

0.00

0125 Removal and Disposal of Sediment (Equipment) 0.000

0.000

208-00105  
 

7.000

HOUR

121.59000 0.000.000

0.00

0130 Erosion Control Supervisor 6.500

0.000

208-00205  
 

16.000

HOUR

50.07000 325.466.500

0.00

0135 Reset Guardrail Type 4 230.000

0.000

210-01140  
 

230.000

LF  

13.82000 3,178.60230.000

0.00

0140 *Seeding (Native) 0.360

0.000

212-00006  
 

0.360

ACRE

561.75000 202.230.360

0.00

0145 *Soil Conditioning 0.000

0.000

212-00032  
 

0.180

ACRE

1,396.50000 0.000.000

0.00

0150 *Mulching (Weed Free Straw) 0.000

0.000

213-00004  
 

0.180

ACRE

2,163.00000 0.000.000

0.00

0155 *Mulch Tackifier 0.000

0.000

213-00061  
 

527.000

LB  

0.48000 0.000.000

0.00

0160 *Soil Retention Blanket (Straw) 0.000

0.000

216-00039  
 

599.000

SY  

1.52000 0.000.000

0.00

0165 Aggregate Base Course (Class 6) 76.000

0.000

304-06007  
 

76.000

CY  

42.18000 3,205.6876.000

0.00
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PCN: 17738A-BID   ESTIMATE RUN 03/16/2011

PROJECT: NH050A-013                    ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:04:09

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY, MM 104.3, MSE WALL, MICROPILE 6" 

0170 *Hot Mix Asphalt (Patching) (Asphalt) 325.000

0.000

403-00721  
 

325.000

SY  

50.40000 16,380.00325.000

0.00

0175 *Hot Mix Asphalt (Grading SX) (75) 0.000

0.000

403-34701  
 

62.000

TON 

86.10000 0.000.000

0.00

0180 *Asphalt Cement Performance Grade (PG 58-28) 0.000

0.000

411-03352  
 

4.000

TON 

656.25000 0.000.000

0.00

0185 *Emulsified Asphalt (Slow-Setting) 0.000

0.000

411-10255  
 

45.000

GAL 

6.30000 0.000.000

0.00

0190 Geotextile (Reinforcement) 3,043.500

0.000

420-00300  
 

3,062.000

SY  

3.07000 9,343.553,043.500

0.00

0195 *Micropile (6 Inch) 2,561.000

0.000

503-01060  
 

2,625.000

LF  

56.01000 143,441.612,561.000

0.00

0200 *Verification Test Pile 3.000

0.000

503-02000  
 

3.000

EACH

9,975.00000 29,925.003.000

0.00

0205 *Concrete Class D 54.500

-3.500

601-03000  
 

55.000

CY  

278.25000 14,190.7551.000

-973.88

0210 Masonry Wall 1,282.000

0.000

601-40010  
 

1,282.000

SF  

9.89000 12,678.981,282.000

0.00

0215 *Reinforcing Steel 9,039.000

0.000

602-00000  
 

9,039.000

LB  

1.00000 9,039.009,039.000

0.00

0220 Strip Drain, Horizontal 110.000

0.000

605-18000  
 

110.000

LF  

2.35000 258.50110.000

0.00
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PCN: 17738A-BID   ESTIMATE RUN 03/16/2011

PROJECT: NH050A-013                    ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:04:09

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY, MM 104.3, MSE WALL, MICROPILE 6" 

0225 Geocomposite Underdrain 120.000

0.000

605-83500  
 

120.000

LF  

8.75000 1,050.00120.000

0.00

0230 Delineator (Type II) 0.000

0.000

612-00002  
 

2.000

EACH

23.41000 0.000.000

0.00

0235 *Ground Anchor 1,403.000

0.000

618-08900  
 

1,403.000

LF  

49.35000 69,238.051,403.000

0.00

0240 *Performance Test 3.000

0.000

618-09030  
 

3.000

EACH

8,400.00000 25,200.003.000

0.00

0245 *Construction Surveying 0.340

0.000

625-00000  
 

0.340

L S 

18,911.49000 6,429.910.340

0.00

0250 *Mobilization 0.170

0.000

626-00000  
 

0.340

L S 

265,876.02000 45,198.920.170

0.00

0255 *Epoxy Pavement Marking 0.000

0.000

627-00005  
 

1.000

GAL 

236.25000 0.000.000

0.00

0260 *Pavement Marking Paint (Low VOC Solvent Base) 13.800

0.000

627-00012  
 

13.800

GAL 

36.75000 507.1513.800

0.00

0265 *Flagging 90.500

0.000

630-00000  
 

333.000

HOUR

19.11000 1,729.4690.500

0.00

0270 *Traffic Control Inspection 23.000

0.000

630-00007  
 

23.000

DAY 

344.50000 7,923.5023.000

0.00

0275 *Traffic Control Management 44.000

0.000

630-00012  
 

44.000

DAY 

455.00000 20,020.0044.000

0.00
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PCN: 17738A-BID   ESTIMATE RUN 03/16/2011

PROJECT: NH050A-013                    ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:04:09

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY, MM 104.3, MSE WALL, MICROPILE 6" 

0280 *Construction Traffic Sign (Panel Size A) 17.500

0.000

630-80341  
 

35.000

EACH

21.00000 367.5017.500

0.00

0285 *Construction Traffic Sign (Panel Size B) 3.000

0.000

630-80342  
 

6.000

EACH

21.00000 63.003.000

0.00

0290 *Portable Message Sign Panel 144.000

0.000

630-80359  
 

144.000

DAY 

58.50000 8,424.00144.000

0.00

0295 *Drum Channelizing Device 24.000

0.000

630-80360  
 

48.000

EACH

21.00000 504.0024.000

0.00

0300 *Drum Channelizing Device (With Light) (Flashing) 2.500

0.000

630-80363  
 

5.000

EACH

26.25000 65.632.500

0.00

0305 Concrete Barrier (Temporary) 250.000

0.000

630-80370  
 

500.000

LF  

32.76000 8,190.00250.000

0.00

0310 *Traffic Cone 25.000

0.000

630-80380  
 

50.000

EACH

2.63000 65.7525.000

0.00

0315 *Impact Attenuator (Temporary) 0.000

0.000

630-85010  
 

1.000

EACH

1,298.58000 0.000.000

0.00

0320 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

102,000.000

F A 

1.00000 0.000.000

0.00

0325 F/A Partnering 0.000

0.000

700-70011  
 

1,700.000

F A 

1.00000 0.000.000

0.00

0330 F/A Fuel Cost Adjustment 0.000

0.000

700-70016  
 

3,400.000

F A 

1.00000 0.000.000

0.00



CONTID: C17738A        COLORADO DEPARTMENT OF TRANSPORTATION Page 8

PCN: 17738A-BID   ESTIMATE RUN 03/16/2011

PROJECT: NH050A-013                    ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:04:09

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY, MM 104.3, MSE WALL, MICROPILE 6" 

0335 F/A Asphalt Cement Cost Adjustment 0.000

0.000

700-70019  
 

3,400.000

F A 

1.00000 0.000.000

0.00

0340 F/A Quality Incentive Payment 0.000

0.000

700-70025  
 

2,074.000

F A 

1.00000 0.000.000

0.00

0345 F/A ESB Program 0.000

0.000

700-70028  
 

1,700.000

F A 

1.00000 0.000.000

0.00

0350 F/A DRB On-Demand Committee 0.000

0.000

700-70595  
 

1,700.000

F A 

1.00000 0.000.000

0.00

1300 Advance Warning Flashing or Sequencing Arrow Panel (C 
Type) Added by MCR #1, CO #2

0.500

0.000

630-80358  
 

1.000

EACH

1,700.00000 850.000.500

0.00

1310 Removal of Pavement Marking Added by MCR #2, CO #5 1,214.000

0.000

202-00250  
 

1,214.000

SF  

2.30000 2,792.201,214.000

0.00

1315 Aggregate Base Course (Class 1) Added to Site 1 MM 
104.3

212.000

0.000

304-01005  
 

212.000

CY  

25.44000 5,393.28212.000

0.00

1320 Riprap (9 Inch) Added item to Site 1, MM 104.3 6.000

0.000

506-00209  
 

6.000

CY  

109.43000 656.586.000

0.00

1325 F/A OJT Colorado Training Program 117.600

0.000

700-70022  
 

117.600

F A 

1.00000 117.60117.600

0.00

CAT 488,953.45-973.88732,247.49CURRENT AMT0200 $ $ $

CAT NO0201 ROADWAY, MM 104.8, EXP.  POLY  FILL, UNDERDRAIN 4" 

0355 Clearing and Grubbing 0.000

0.000

201-00000  
 

0.330

L S 

7,334.75000 0.000.000

0.00



CONTID: C17738A        COLORADO DEPARTMENT OF TRANSPORTATION Page 9

PCN: 17738A-BID   ESTIMATE RUN 03/16/2011

PROJECT: NH050A-013                    ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:04:09

CUMULATIVE
AMOUNT

CAT NO0201 ROADWAY, MM 104.8, EXP.  POLY  FILL, UNDERDRAIN 4" 

0360 Removal of Delineator 0.000

0.000

202-00090  
 

6.000

EACH

9.84000 0.000.000

0.00

0365 *Removal of Asphalt Mat 0.000

0.000

202-00220  
 

2,775.000

SY  

3.14000 0.000.000

0.00

0370 *Embankment Material (Complete In Place) 0.000

0.000

203-00060  
 

5,263.000

CY  

9.91000 0.000.000

0.00

0375 Muck Excavation 0.000

0.000

203-00100  
 

67.000

CY  

20.03000 0.000.000

0.00

0380 Expanded Polystyrene Fill (Complete In Place) 0.000

0.000

203-00850  
 

12,307.000

CY  

56.39000 0.000.000

0.00

0385 Proof Rolling 0.000

0.000

203-01100  
 

13.000

HOUR

65.62000 0.000.000

0.00

0390 Blading 0.000

0.000

203-01500  
 

8.000

HOUR

131.70000 0.000.000

0.00

0395 Backhoe (Landscaping) 0.000

0.000

203-01515  
 

8.000

HOUR

145.35000 0.000.000

0.00

0400 Dozing (Heavy) 0.000

0.000

203-01551  
 

27.000

HOUR

213.49000 0.000.000

0.00

0405 Dozing (Landscaping) 0.000

0.000

203-01555  
 

8.000

HOUR

117.08000 0.000.000

0.00

0410 Truck (Dump) 0.000

0.000

203-01582  
 

10.000

HOUR

78.40000 0.000.000

0.00
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PCN: 17738A-BID   ESTIMATE RUN 03/16/2011

PROJECT: NH050A-013                    ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:04:09

CUMULATIVE
AMOUNT

CAT NO0201 ROADWAY, MM 104.8, EXP.  POLY  FILL, UNDERDRAIN 4" 

0415 Front End Loader (Rubber Tire) 0.000

0.000

203-01590  
 

8.000

HOUR

129.37000 0.000.000

0.00

0420 Combination Loader 0.000

0.000

203-01594  
 

6.000

HOUR

67.53000 0.000.000

0.00

0425 Potholing 0.000

0.000

203-01597  
 

3.000

HOUR

97.81000 0.000.000

0.00

0430 *Structure Excavation 0.000

0.000

206-00000  
 

21,744.000

CY  

6.42000 0.000.000

0.00

0435 Filter Material (Class B) 0.000

0.000

206-00520  
 

4,281.000

CY  

36.56000 0.000.000

0.00

0435 MATERIAL ALLOWANCE 0.000

3,933.000CY  

14.40000 56,635.203,933.000

56,635.20

0440 Erosion Log (12 Inch) 0.000

0.000

208-00002  
 

872.000

LF  

3.37000 0.000.000

0.00

0445 Erosion Bales (Weed Free) 0.000

0.000

208-00011  
 

11.000

EACH

15.74000 0.000.000

0.00

0450 Silt Fence 89.000

0.000

208-00020  
 

870.000

LF  

0.80000 71.2089.000

0.00

0455 Concrete Washout Structure 0.000

0.000

208-00045  
 

1.000

EACH

462.46000 0.000.000

0.00

0460 Vehicle Tracking Pad 0.000

0.000

208-00070  
 

1.000

EACH

909.66000 0.000.000

0.00
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PCN: 17738A-BID   ESTIMATE RUN 03/16/2011

PROJECT: NH050A-013                    ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:04:09

CUMULATIVE
AMOUNT

CAT NO0201 ROADWAY, MM 104.8, EXP.  POLY  FILL, UNDERDRAIN 4" 

0465 Removal and Disposal of Sediment (Labor) 0.000

0.000

208-00103  
 

7.000

HOUR

77.57000 0.000.000

0.00

0470 Removal and Disposal of Sediment (Equipment) 0.000

0.000

208-00105  
 

7.000

HOUR

121.59000 0.000.000

0.00

0475 Erosion Control Supervisor 0.000

0.000

208-00205  
 

16.000

HOUR

50.07000 0.000.000

0.00

0480 Reset Ground Sign 0.000

0.000

210-00810  
 

1.000

EACH

163.91000 0.000.000

0.00

0485 Reset Guardrail Type 4 0.000

0.000

210-01140  
 

590.000

LF  

13.82000 0.000.000

0.00

0490 *Seeding (Native) 0.000

0.000

212-00006  
 

1.910

ACRE

561.75000 0.000.000

0.00

0495 *Soil Conditioning 0.000

0.000

212-00032  
 

1.910

ACRE

1,396.50000 0.000.000

0.00

0500 *Mulching (Weed Free Straw) 0.000

0.000

213-00004  
 

1.910

ACRE

2,163.00000 0.000.000

0.00

0505 *Mulch Tackifier 0.000

0.000

213-00061  
 

5,723.000

LB  

0.48000 0.000.000

0.00

0510 *Soil Retention Blanket (Straw) 0.000

0.000

216-00039  
 

6,298.000

SY  

1.52000 0.000.000

0.00

0515 Aggregate Base Course (Class 1) 0.000

0.000

304-01005  
 

2,219.000

CY  

25.44000 0.000.000

0.00
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PCN: 17738A-BID   ESTIMATE RUN

PROJECT: NH050A-013                    ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0201 ROADWAY, MM 104.8, EXP.  POLY  FILL, UNDERDRAIN 4" 

0515 MATERIAL ALLOWANCE 2,219.000

0.000CY  

12.15000 26,960.852,219.000

0.00

0520 Aggregate Base Course (Class 6) 0.000

0.000

304-06007  
 

462.000

CY  

42.18000 0.000.000

0.00

0520 MATERIAL ALLOWANCE 462.000

0.000CY  

12.33000 5,696.46462.000

0.00

0525 *Hot Mix Asphalt (Patching) (Asphalt) 0.000

0.000

403-00721  
 

67.000

SY  

50.40000 0.000.000

0.00

0530 *Hot Mix Asphalt (Grading SX) (75) 0.000

0.000

403-34701  
 

763.000

TON 

86.10000 0.000.000

0.00

0535 *Asphalt Cement Performance Grade (PG 58-28) 0.000

0.000

411-03352  
 

47.000

TON 

656.25000 0.000.000

0.00

0540 *Emulsified Asphalt (Slow-Setting) 0.000

0.000

411-10255  
 

555.000

GAL 

6.30000 0.000.000

0.00

0545 Geotextile (Drainage) (Class 1) 0.000

0.000

420-00112  
 

43.000

SY  

4.59000 0.000.000

0.00

0550 Geotextile (Drainage) (Class 2) 18.000

0.000

420-00113  
 

12,772.000

SY  

0.99000 17.8218.000

0.00

0555 Slope Mattress 0.000

0.000

506-00050  
 

22.000

CY  

361.53000 0.000.000

0.00

0560 Riprap (Gabions) 0.000

0.000

506-00100  
 

8.000

CY  

312.16000 0.000.000

0.00
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PCN: 17738A-BID   ESTIMATE RUN 03/16/2011

PROJECT: NH050A-013                    ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:04:09

CUMULATIVE
AMOUNT

CAT NO0201 ROADWAY, MM 104.8, EXP.  POLY  FILL, UNDERDRAIN 4" 

0565 *Concrete Class D 0.000

0.000

601-03000  
 

762.000

CY  

278.25000 0.000.000

0.00

0570 *Reinforcing Steel 0.000

0.000

602-00000  
 

30,861.000

LB  

1.00000 0.000.000

0.00

0575 4 Inch Perforated Pipe Underdrain 0.000

0.000

605-00040  
 

2,461.000

LF  

5.66000 0.000.000

0.00

0580 *Transition Type 3G 0.000

0.000

606-01370  
 

1.000

EACH

1,466.38000 0.000.000

0.00

0585 *End Anchorage (Flared) 0.000

0.000

606-02005  
 

1.000

EACH

1,928.33000 0.000.000

0.00

0590 Delineator (Type I) 0.000

0.000

612-00001  
 

3.000

EACH

22.02000 0.000.000

0.00

0595 Delineator (Type II) 0.000

0.000

612-00002  
 

6.000

EACH

23.41000 0.000.000

0.00

0600 *Detour Pavement 0.000

0.000

621-00450  
 

2,775.000

SY  

36.86000 0.000.000

0.00

0605 Detour Drainage Pipe (Class 0) 36.000

0.000

624-20300  
 

36.000

LF  

46.53000 1,675.0836.000

0.00

0610 *Construction Surveying 0.000

0.000

625-00000  
 

0.330

L S 

18,911.49000 0.000.000

0.00

0615 *Mobilization 0.165

0.000

626-00000  
 

0.330

L S 

265,876.02000 43,869.540.165

0.00
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PCN: 17738A-BID   ESTIMATE RUN 03/16/2011

PROJECT: NH050A-013                    ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:04:09

CUMULATIVE
AMOUNT

CAT NO0201 ROADWAY, MM 104.8, EXP.  POLY  FILL, UNDERDRAIN 4" 

0620 *Epoxy Pavement Marking 0.000

0.000

627-00005  
 

6.000

GAL 

236.25000 0.000.000

0.00

0625 *Pavement Marking Paint (Low VOC Solvent Base) 0.000

0.000

627-00012  
 

17.000

GAL 

36.75000 0.000.000

0.00

0630 *Preformed Plastic Pavement Marking (Type I) 0.000

0.000

627-01001  
 

228.000

SF  

11.55000 0.000.000

0.00

0635 *Flagging 0.000

0.000

630-00000  
 

333.000

HOUR

19.11000 0.000.000

0.00

0640 *Traffic Control Inspection 0.000

0.000

630-00007  
 

7.000

DAY 

344.50000 0.000.000

0.00

0645 *Traffic Control Management 0.000

0.000

630-00012  
 

20.000

DAY 

455.00000 0.000.000

0.00

0650 *Construction Traffic Sign (Panel Size A) 0.500

0.000

630-80341  
 

12.000

EACH

21.00000 10.500.500

0.00

0655 *Construction Traffic Sign (Panel Size B) 0.000

0.000

630-80342  
 

1.000

EACH

21.00000 0.000.000

0.00

0660 *Portable Message Sign Panel 0.000

0.000

630-80359  
 

47.000

DAY 

58.50000 0.000.000

0.00

0665 *Drum Channelizing Device 4.000

0.000

630-80360  
 

8.000

EACH

21.00000 84.004.000

0.00

0670 *Drum Channelizing Device (With Light) (Flashing) 0.000

0.000

630-80363  
 

3.000

EACH

26.25000 0.000.000

0.00
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PCN: 17738A-BID   ESTIMATE RUN 03/16/2011

PROJECT: NH050A-013                    ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:04:09

CUMULATIVE
AMOUNT

CAT NO0201 ROADWAY, MM 104.8, EXP.  POLY  FILL, UNDERDRAIN 4" 

0675 Concrete Barrier (Temporary) 0.000

0.000

630-80370  
 

968.000

LF  

32.76000 0.000.000

0.00

0680 *Traffic Cone 0.000

0.000

630-80380  
 

33.000

EACH

2.63000 0.000.000

0.00

0685 *Impact Attenuator (Temporary) 0.000

0.000

630-85010  
 

1.000

EACH

1,298.58000 0.000.000

0.00

0690 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

99,000.000

F A 

1.00000 0.000.000

0.00

0695 F/A Partnering 0.000

0.000

700-70011  
 

1,650.000

F A 

1.00000 0.000.000

0.00

0700 F/A Fuel Cost Adjustment 0.000

0.000

700-70016  
 

3,300.000

F A 

1.00000 0.000.000

0.00

0705 F/A Asphalt Cement Cost Adjustment 0.000

0.000

700-70019  
 

3,300.000

F A 

1.00000 0.000.000

0.00

0710 F/A Quality Incentive Payment 0.000

0.000

700-70025  
 

2,013.000

F A 

1.00000 0.000.000

0.00

0715 F/A ESB Program 0.000

0.000

700-70028  
 

1,650.000

F A 

1.00000 0.000.000

0.00

0720 F/A DRB On-Demand Committee 0.000

0.000

700-70595  
 

1,650.000

F A 

1.00000 0.000.000

0.00

CAT 135,020.6556,635.201,935,447.25CURRENT AMT0201 $ $ $
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PCN: 17738A-BID   ESTIMATE RUN 03/16/2011

PROJECT: NH050A-013                    ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:04:09

CUMULATIVE
AMOUNT

CAT NO0202 ROADWAY, MM 108.0, EXP.  POLY  FILL, UNDERDRAIN 4", CULVERT 

0725 Clearing and Grubbing 0.000

0.000

201-00000  
 

0.330

L S 

7,334.75000 0.000.000

0.00

0730 Removal of Pipe 0.000

0.000

202-00035  
 

90.000

LF  

24.74000 0.000.000

0.00

0735 Removal of End Section 0.000

0.000

202-00037  
 

1.000

EACH

129.25000 0.000.000

0.00

0740 Removal of Delineator 0.000

0.000

202-00090  
 

2.000

EACH

9.84000 0.000.000

0.00

0745 *Removal of Asphalt Mat 0.000

0.000

202-00220  
 

1,768.000

SY  

3.14000 0.000.000

0.00

0750 *Embankment Material (Complete In Place) 0.000

0.000

203-00060  
 

3,570.000

CY  

9.91000 0.000.000

0.00

0755 Muck Excavation 0.000

0.000

203-00100  
 

67.000

CY  

20.03000 0.000.000

0.00

0760 Expanded Polystyrene Fill (Complete In Place) 0.000

0.000

203-00850  
 

9,780.000

CY  

56.39000 0.000.000

0.00

0765 Proof Rolling 0.000

0.000

203-01100  
 

13.000

HOUR

65.62000 0.000.000

0.00

0770 Blading 0.000

0.000

203-01500  
 

8.000

HOUR

131.70000 0.000.000

0.00

0775 Backhoe (Landscaping) 0.000

0.000

203-01515  
 

8.000

HOUR

145.35000 0.000.000

0.00
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PCN: 17738A-BID   ESTIMATE RUN 03/16/2011

PROJECT: NH050A-013                    ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:04:09

CUMULATIVE
AMOUNT

CAT NO0202 ROADWAY, MM 108.0, EXP.  POLY  FILL, UNDERDRAIN 4", CULVERT 

0780 Dozing (Heavy) 0.000

0.000

203-01551  
 

27.000

HOUR

213.49000 0.000.000

0.00

0785 Dozing (Landscaping) 0.000

0.000

203-01555  
 

8.000

HOUR

117.08000 0.000.000

0.00

0790 Truck (Dump) 0.000

0.000

203-01582  
 

10.000

HOUR

78.40000 0.000.000

0.00

0795 Front End Loader (Rubber Tire) 0.000

0.000

203-01590  
 

8.000

HOUR

129.37000 0.000.000

0.00

0800 Combination Loader 0.000

0.000

203-01594  
 

6.000

HOUR

67.53000 0.000.000

0.00

0805 Potholing 0.000

0.000

203-01597  
 

3.000

HOUR

97.81000 0.000.000

0.00

0810 *Structure Excavation 0.000

0.000

206-00000  
 

18,487.000

CY  

6.42000 0.000.000

0.00

0815 Structure Backfill (Flow-Fill) 0.000

0.000

206-00065  
 

22.000

CY  

85.33000 0.000.000

0.00

0820 Filter Material (Class B) 0.000

0.000

206-00520  
 

2,660.000

CY  

36.56000 0.000.000

0.00

0820 MATERIAL ALLOWANCE 0.000

2,443.000CY  

14.40000 35,179.202,443.000

35,179.20

0825 Erosion Log (12 Inch) 0.000

0.000

208-00002  
 

320.000

LF  

3.37000 0.000.000

0.00
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PCN: 17738A-BID   ESTIMATE RUN 03/16/2011

PROJECT: NH050A-013                    ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:04:09

CUMULATIVE
AMOUNT

CAT NO0202 ROADWAY, MM 108.0, EXP.  POLY  FILL, UNDERDRAIN 4", CULVERT 

0830 Erosion Bales (Weed Free) 0.000

0.000

208-00011  
 

22.000

EACH

15.74000 0.000.000

0.00

0835 Silt Fence 0.000

0.000

208-00020  
 

940.000

LF  

0.80000 0.000.000

0.00

0840 Concrete Washout Structure 0.000

0.000

208-00045  
 

1.000

EACH

462.46000 0.000.000

0.00

0845 Vehicle Tracking Pad 0.000

0.000

208-00070  
 

1.000

EACH

909.66000 0.000.000

0.00

0850 Removal and Disposal of Sediment (Labor) 0.000

0.000

208-00103  
 

7.000

HOUR

77.57000 0.000.000

0.00

0855 Removal and Disposal of Sediment (Equipment) 0.000

0.000

208-00105  
 

7.000

HOUR

121.59000 0.000.000

0.00

0860 Erosion Control Supervisor 0.000

0.000

208-00205  
 

16.000

HOUR

50.07000 0.000.000

0.00

0865 *Reset Guardrail Type 3 0.000

0.000

210-01130  
 

370.000

LF  

12.71000 0.000.000

0.00

0870 *Seeding (Native) 0.000

0.000

212-00006  
 

0.960

ACRE

561.75000 0.000.000

0.00

0875 *Soil Conditioning 0.000

0.000

212-00032  
 

0.960

ACRE

1,396.50000 0.000.000

0.00

0880 *Mulching (Weed Free Straw) 0.000

0.000

213-00004  
 

0.960

ACRE

2,163.00000 0.000.000

0.00
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PCN: 17738A-BID   ESTIMATE RUN 03/16/2011

PROJECT: NH050A-013                    ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:04:09

CUMULATIVE
AMOUNT

CAT NO0202 ROADWAY, MM 108.0, EXP.  POLY  FILL, UNDERDRAIN 4", CULVERT 

0885 *Mulch Tackifier 0.000

0.000

213-00061  
 

2,875.000

LB  

0.48000 0.000.000

0.00

0890 *Soil Retention Blanket (Straw) 0.000

0.000

216-00039  
 

5,056.000

SY  

1.52000 0.000.000

0.00

0895 Aggregate Base Course (Class 1) 0.000

0.000

304-01005  
 

1,710.000

CY  

25.44000 0.000.000

0.00

0895 MATERIAL ALLOWANCE 1,710.000

0.000CY  

12.15000 20,776.501,710.000

0.00

0900 Aggregate Base Course (Class 6) 0.000

0.000

304-06007  
 

292.000

CY  

42.18000 0.000.000

0.00

0900 MATERIAL ALLOWANCE 292.000

0.000CY  

12.33000 3,600.36292.000

0.00

0905 *Hot Mix Asphalt (Patching) (Asphalt) 0.000

0.000

403-00721  
 

96.000

SY  

50.40000 0.000.000

0.00

0910 *Hot Mix Asphalt (Grading SX) (75) 0.000

0.000

403-34701  
 

482.000

TON 

86.10000 0.000.000

0.00

0915 *Asphalt Cement Performance Grade (PG 58-28) 0.000

0.000

411-03352  
 

30.000

TON 

656.25000 0.000.000

0.00

0920 *Emulsified Asphalt (Slow-Setting) 0.000

0.000

411-10255  
 

361.000

GAL 

6.30000 0.000.000

0.00

0925 Geomembrane 0.000

0.000

420-00000  
 

600.000

SY  

14.54000 0.000.000

0.00
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PCN: 17738A-BID   ESTIMATE RUN 03/16/2011

PROJECT: NH050A-013                    ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:04:09

CUMULATIVE
AMOUNT

CAT NO0202 ROADWAY, MM 108.0, EXP.  POLY  FILL, UNDERDRAIN 4", CULVERT 

0930 Geotextile (Drainage) (Class 1) 0.000

0.000

420-00112  
 

10.000

SY  

4.59000 0.000.000

0.00

0935 Geotextile (Drainage) (Class 2) 0.000

0.000

420-00113  
 

11,134.000

SY  

0.99000 0.000.000

0.00

0940 Riprap (9 Inch) 5.000

0.000

506-00209  
 

11.000

CY  

109.43000 547.155.000

0.00

0945 *Concrete Class D 0.000

0.000

601-03000  
 

623.000

CY  

278.25000 0.000.000

0.00

0950 *Reinforcing Steel 0.000

0.000

602-00000  
 

27,595.000

LB  

1.00000 0.000.000

0.00

0955 30 Inch Corrugated Steel Pipe 0.000

0.000

603-10300  
 

83.000

LF  

129.34000 0.000.000

0.00

0955 MATERIAL ALLOWANCE Uninstalled Pipe 83.000

0.000LF  

23.37000 1,939.7183.000

0.00

0960 30 Inch Steel End Section 0.000

0.000

603-30030  
 

2.000

EACH

662.73000 0.000.000

0.00

0960 MATERIAL ALLOWANCE Uninstalled end section 2.000

0.000EACH

323.57000 647.142.000

0.00

0965 4 Inch Perforated Pipe Underdrain 0.000

0.000

605-00040  
 

1,824.000

LF  

5.66000 0.000.000

0.00

0970 *End Anchorage (Flared) 0.000

0.000

606-02005  
 

1.000

EACH

1,928.33000 0.000.000

0.00
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PCN: 17738A-BID   ESTIMATE RUN 03/16/2011

PROJECT: NH050A-013                    ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:04:09

CUMULATIVE
AMOUNT

CAT NO0202 ROADWAY, MM 108.0, EXP.  POLY  FILL, UNDERDRAIN 4", CULVERT 

0975 Delineator (Type I) 0.000

0.000

612-00001  
 

3.000

EACH

22.02000 0.000.000

0.00

0980 Delineator (Type II) 0.000

0.000

612-00002  
 

2.000

EACH

23.41000 0.000.000

0.00

0985 *Detour Pavement 0.000

0.000

621-00450  
 

278.000

SY  

36.86000 0.000.000

0.00

0990 *Construction Surveying 0.000

0.000

625-00000  
 

0.330

L S 

18,911.49000 0.000.000

0.00

0995 *Mobilization 0.165

0.000

626-00000  
 

0.330

L S 

265,876.02000 43,869.540.165

0.00

1000 *Epoxy Pavement Marking 0.000

0.000

627-00005  
 

7.000

GAL 

236.25000 0.000.000

0.00

1005 *Pavement Marking Paint (Low VOC Solvent Base) 0.000

0.000

627-00012  
 

18.000

GAL 

36.75000 0.000.000

0.00

1010 *Flagging 0.000

0.000

630-00000  
 

333.000

HOUR

19.11000 0.000.000

0.00

1015 *Traffic Control Inspection 0.000

0.000

630-00007  
 

7.000

DAY 

344.50000 0.000.000

0.00

1020 *Traffic Control Management 0.000

0.000

630-00012  
 

20.000

DAY 

455.00000 0.000.000

0.00

1025 *Construction Traffic Sign (Panel Size A) 0.000

0.000

630-80341  
 

20.000

EACH

21.00000 0.000.000

0.00
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PCN: 17738A-BID   ESTIMATE RUN 03/16/2011

PROJECT: NH050A-013                    ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:04:09

CUMULATIVE
AMOUNT

CAT NO0202 ROADWAY, MM 108.0, EXP.  POLY  FILL, UNDERDRAIN 4", CULVERT 

1030 *Construction Traffic Sign (Panel Size B) 0.000

0.000

630-80342  
 

2.000

EACH

21.00000 0.000.000

0.00

1035 *Portable Message Sign Panel 0.000

0.000

630-80359  
 

47.000

DAY 

58.50000 0.000.000

0.00

1040 *Drum Channelizing Device 0.000

0.000

630-80360  
 

7.000

EACH

21.00000 0.000.000

0.00

1045 *Drum Channelizing Device (With Light) (Flashing) 0.000

0.000

630-80363  
 

3.000

EACH

26.25000 0.000.000

0.00

1050 Concrete Barrier (Temporary) 0.000

0.000

630-80370  
 

1,010.000

LF  

32.76000 0.000.000

0.00

1055 *Traffic Cone 0.000

0.000

630-80380  
 

33.000

EACH

2.63000 0.000.000

0.00

1060 *Impact Attenuator (Temporary) 0.000

0.000

630-85010  
 

1.000

EACH

1,298.58000 0.000.000

0.00

1065 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

99,000.000

F A 

1.00000 0.000.000

0.00

1070 F/A Partnering 0.000

0.000

700-70011  
 

1,650.000

F A 

1.00000 0.000.000

0.00

1075 F/A Fuel Cost Adjustment 0.000

0.000

700-70016  
 

3,300.000

F A 

1.00000 0.000.000

0.00

1080 F/A Asphalt Cement Cost Adjustment 0.000

0.000

700-70019  
 

3,300.000

F A 

1.00000 0.000.000

0.00
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:04:09

CUMULATIVE
AMOUNT

CAT NO0202 ROADWAY, MM 108.0, EXP.  POLY  FILL, UNDERDRAIN 4", CULVERT 

1085 F/A Quality Incentive Payment 0.000

0.000

700-70025  
 

2,013.000

F A 

1.00000 0.000.000

0.00

1090 F/A ESB Program 0.000

0.000

700-70028  
 

1,650.000

F A 

1.00000 0.000.000

0.00

1095 F/A DRB On-Demand Committee 0.000

0.000

700-70595  
 

1,650.000

F A 

1.00000 0.000.000

0.00

CAT 106,559.6035,179.201,497,508.68CURRENT AMT0202 $ $ $

CAT NO0203 ROADWAY, MM 103.1, HORZ. DRAIN 3" 

1100 Erosion Log (12 Inch) 20.000

0.000

208-00002  
 

360.000

LF  

3.37000 67.4020.000

0.00

1105 Vehicle Tracking Pad 0.000

0.000

208-00070  
 

1.000

EACH

909.66000 0.000.000

0.00

1110 Removal and Disposal of Sediment (Labor) 0.000

0.000

208-00103  
 

7.000

HOUR

77.57000 0.000.000

0.00

1115 Removal and Disposal of Sediment (Equipment) 0.000

0.000

208-00105  
 

7.000

HOUR

121.59000 0.000.000

0.00

1120 Erosion Control Supervisor 0.000

0.000

208-00205  
 

16.000

HOUR

50.07000 0.000.000

0.00

1125 *Seeding (Native) 0.000

0.000

212-00006  
 

0.190

ACRE

561.75000 0.000.000

0.00

1130 *Soil Conditioning 0.000

0.000

212-00032  
 

0.190

ACRE

1,396.50000 0.000.000

0.00
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:04:09

CUMULATIVE
AMOUNT

CAT NO0203 ROADWAY, MM 103.1, HORZ. DRAIN 3" 

1135 *Mulching (Weed Free Straw) 0.000

0.000

213-00004  
 

0.190

ACRE

2,163.00000 0.000.000

0.00

1140 *Mulch Tackifier 0.000

0.000

213-00061  
 

570.000

LB  

0.48000 0.000.000

0.00

1145 *Soil Retention Blanket (Straw) 0.000

0.000

216-00039  
 

153.000

SY  

1.52000 0.000.000

0.00

1150 Geomembrane 0.000

0.000

420-00000  
 

350.000

SY  

14.54000 0.000.000

0.00

1155 *3 Inch Horizontal Drain 1,440.000

0.000

605-01030  
 

1,440.000

LF  

20.54000 29,577.601,440.000

0.00

1305 Silt Fence Added to category 203 for MP 103.1 170.000

0.000

208-00020  
 

170.000

LF  

0.80000 136.00170.000

0.00

CAT 29,781.000.0040,409.90CURRENT AMT0203 $ $ $

CAT NO0204 ROADWAY, MM 105.3, CULVERT RELOCATE 

1160 Removal of Pipe 0.000

0.000

202-00035  
 

20.000

LF  

24.74000 0.000.000

0.00

1165 *Removal of Asphalt Mat 0.000

0.000

202-00220  
 

28.000

SY  

3.14000 0.000.000

0.00

1170 *Plug Culvert 0.000

0.000

202-04001  
 

2.000

EACH

1,758.73000 0.000.000

0.00

1175 *Embankment Material (Complete In Place) 0.000

0.000

203-00060  
 

198.000

CY  

9.91000 0.000.000

0.00
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:04:09

CUMULATIVE
AMOUNT

CAT NO0204 ROADWAY, MM 105.3, CULVERT RELOCATE 

1180 *Structure Excavation 0.000

0.000

206-00000  
 

90.000

CY  

6.42000 0.000.000

0.00

1185 Structure Backfill (Flow-Fill) 0.000

0.000

206-00065  
 

193.000

CY  

85.33000 0.000.000

0.00

1190 Erosion Log (12 Inch) 0.000

0.000

208-00002  
 

152.000

LF  

3.37000 0.000.000

0.00

1195 Erosion Bales (Weed Free) 0.000

0.000

208-00011  
 

11.000

EACH

15.74000 0.000.000

0.00

1200 Silt Fence 120.000

0.000

208-00020  
 

200.000

LF  

0.80000 96.00120.000

0.00

1205 Vehicle Tracking Pad 0.000

0.000

208-00070  
 

1.000

EACH

909.66000 0.000.000

0.00

1210 Removal and Disposal of Sediment (Labor) 0.000

0.000

208-00103  
 

7.000

HOUR

77.57000 0.000.000

0.00

1215 Removal and Disposal of Sediment (Equipment) 0.000

0.000

208-00105  
 

7.000

HOUR

121.59000 0.000.000

0.00

1220 Erosion Control Supervisor 0.000

0.000

208-00205  
 

16.000

HOUR

50.07000 0.000.000

0.00

1225 *Seeding (Native) 0.000

0.000

212-00006  
 

0.200

ACRE

561.75000 0.000.000

0.00

1230 *Soil Conditioning 0.000

0.000

212-00032  
 

0.200

ACRE

1,396.50000 0.000.000

0.00
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PCN: 17738A-BID   ESTIMATE RUN 03/16/2011

PROJECT: NH050A-013                    ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:04:09

CUMULATIVE
AMOUNT

CAT NO0204 ROADWAY, MM 105.3, CULVERT RELOCATE 

1235 *Mulching (Weed Free Straw) 0.000

0.000

213-00004  
 

0.200

ACRE

2,163.00000 0.000.000

0.00

1240 *Mulch Tackifier 0.000

0.000

213-00061  
 

679.000

LB  

0.48000 0.000.000

0.00

1245 *Soil Retention Blanket (Straw) 0.000

0.000

216-00039  
 

66.000

SY  

1.52000 0.000.000

0.00

1250 Aggregate Base Course (Class 6) 0.000

0.000

304-06007  
 

5.000

CY  

42.18000 0.000.000

0.00

1255 *Hot Mix Asphalt (Patching) (Asphalt) 0.000

0.000

403-00721  
 

28.000

SY  

50.40000 0.000.000

0.00

1260 Geotextile (Drainage) (Class 1) 142.000

0.000

420-00112  
 

142.000

SY  

4.59000 651.78142.000

0.00

1265 Slope Mattress 28.000

0.000

506-00050  
 

28.000

CY  

361.53000 10,122.8428.000

0.00

1270 Riprap (Gabions) 72.000

0.000

506-00100  
 

72.000

CY  

312.16000 22,475.5272.000

0.00

1275 60 Inch Corrugated Steel Pipe 0.000

0.000

603-10600  
 

105.000

LF  

222.17000 0.000.000

0.00

1275 MATERIAL ALLOWANCE Uninstalled pipe 105.000

0.000LF  

49.00000 5,145.00105.000

0.00

1280 60 Inch Steel End Section 0.000

0.000

603-30060  
 

1.000

EACH

2,097.76000 0.000.000

0.00
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0204 ROADWAY, MM 105.3, CULVERT RELOCATE 

1280 MATERIAL ALLOWANCE Uninstalled end section 1.000

0.000EACH

1,263.20000 1,263.201.000

0.00

CAT 39,754.340.0088,607.47CURRENT AMT0204 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

1285 Field Office (Class 1) 1.000

0.000

620-00001  
 

1.000

EACH

10,175.70000 10,175.701.000

0.00

1290 Field Laboratory (Class 2) 1.000

0.000

620-00012  
 

1.000

EACH

8,349.21000 8,349.211.000

0.00

1295 Sanitary Facility 1.000

0.000

620-00020  
 

1.000

EACH

1,540.80000 1,540.801.000

0.00

CAT 20,065.710.0020,065.71CURRENT AMT0400 $ $ $

$ 820,134.7590,840.52$4,314,286.50$CURRENT AMTPROJECT TOTAL


